



November progress report

Slowly but surely, the car park is disappearing underneath the sand. The joints of the concrete “container” have been made watertight, and the last of the sand was deposited against the sides of the car park in October. As a result, all the artwork on the side of the car park has vanished beneath the sand. On the roof of the car park at the level of the entrances, lightweight fill material will first be applied, followed by a layer of sand. Work continues intensively on fitting out the car park. Construction of the permanent drainage system has now been completed. A lot of progress has been made in the dunes as well. The boardwalk is mostly constructed and in the south various benches have been placed where passers-by can relax.

Looking ahead

In the coming month, further work will take place to complete the car park. Among other things, efforts will focus on the entrances and exits as well as paving the car park. The deposit of sand along the sides and then onto the car park roof is also progressing steadily. And workers will be very busy putting the finishing touches on the surrounding area, such as placing dune sand and beach grass as well as creating the definitive beach access points.

Boulevard and beach accessibility

Once again in November, work on the Boulevard and beach access points affected accessibility.

Boulevard

In order to connect the definitive beach access points with the Boulevard, the footpath on the Boulevard will be closed in sections. During this temporary closure, pedestrians can use the bike path and cyclists will ride on the road.

Beach

The beach access points above the car park will gradually be opened, from south to north. All beach access points are expected to be open at the end of the year. Due to its size, the main access point will be among the last completed. A temporary bridge will be available at access point 14 (at the level of Hotel Zee en Duin) until the first access point (north of the main access point) has been opened.

Because of the changing situation, for the month of **November**, two phase-per-month maps have been made available. One for the situation in week 45/46 and one for week 47/48. The maps show what kind of work is taking place this month and how the coastal area will remain accessible. The website www.kustwerkkatwijk.nl provides weekly updates on how the beach can be accessed.